FORM DPW-CIA 205 STATE OF HAWAI

Department of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  October, 2014
Date: November 12, 2014

CONTRACTOR: Brian's Contracting, Inc.
ADDRESS: P.0. Box 17790 Contract No. 63003 [~

City, State ZIP: Honotulu, Hawali 96847

PROJECT TITLE: Alliaimoku Hale Building Improvements
CONTRACT

Basic Contract Amount 3 1,357,000.00
CHANGE ORDERS

Total & 67,915.00

Adjusted Contract Amount $ 1,424,915.00

DAGS Job No. 12-29.7515

{ % SUBMITTAL REGISTER {~] COMMENCEMENT REQUREMENTS

|DUE MONTHLY; T PROJECT SCHEDULE
[ ¢T DALY REFORTS |"r PAYROLL AFFIDAL

mummm [T CONTRACT NUMBER
I1=") PROJECT NAME AND LOCATION | 1 ALL SIGNATURES

[ ) AS NEED - WASTE REDUCTION PROGRESS REPORT

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 41.16% 9 558,503.00 0.00% $ - 3 558,503.00
Retained REDUCED [ ] ) 52,660.00 $ - $ 52,660.00
Amount Subject to Payment $ 505,843.00 $ - § 505,843.00
Payments to Date 3 191,887.00 $ - ] 191,887.00
Payments Now Due $ _ 313,956.00 $ - $ 313,956.00
PaymentNo. FINAL[ ] 43 7
Remarks: For all andler i
Compd, i Smen o o Trowarol__gomconce s oy e L Y
Vi m : of cur i ides In Hawall.
[ 1Project Complatiop Date e a raered contacon, | evs subtad o sppvene s S
1. Computed and Checked by: forms.
NOV 21 2014
Dada:
BRIAN'S CONTRACTING, INC.
NOV 21 2014 o etcomens

e “ Enginser/Architect W Data:

I ) ~— &£

W E T NOY 2 1 2014 — - * 111212014
5. Apumdf Bnrk! Chisf or Distriet Enginesr Dele: By signature / Tive: Date
The Public Works Administrator certifies thal change onders have baen issued and the work parformed. U

NOV 21 204

Date:

Rt 71, Op

/’WB«M M Aralcakl, Presidet



_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

BPW-CIA 7/06

For the Month of: October, 2014
CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63003
PROJECT TITLE: Aliiaimoku Hale Building Improvements DAGS Job No.: 12-29-7515
o
% CONTRACT
o] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
D |PRIME CONTRACTOR  |TRADE NO, AMOUNT| TODATE| CMPL %| RETAINED
Brian's Contracting. Inc. Ganeral Contractor ABC-28123 $143,550 $63,783| 44.43%] < 5% $3.189|A
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE| CMPL %| RETAINED
Color Dynamics Concreta/Painting/Masonry [BC-11207 $626,500]  $207.685] 33.15%| 10% $20,768
Economy Plumbing Plumbing ABC-318 $21,875 $21,660] 99.02%| 10% $2,166
Environmenta! Control Spac  |Asbestos/Lead Paint C-15254 $73.800 $11.070] 15.00% 10% $1,107,
T. Taketa Sheet Matal Flashing/Ventilation C-5343 $57,775 $37,555| 65.00%| 10% $3,755
Tory's Roofing Roofing BC-8576 $433,500]  $216.750| 50.00%| 10% $21,675
#ovIor [ 10% 0]
#DWVIOI | 10% s0|
#oviol | 10% s0|
#owviol | 10% 50|
#OWiol | 10% $0
#ovml | 10% 50
#owo | 10% 50
#DIVi0l | 10% $0
#VoLL 0% $0
#0IVoL ] 10% $0
#DIviot | 10% $0
#vo | 10% $0
#OIV | 10% 50
Total Retalned from Subs $1,213,450| 7 $494,720 $49.471|B -
PP

| certify that the above relentions are correct for this request.

BRIAN'S CONTRACTING, INC.

Name of Contractor

M 1112/2014

By Signature

NOTE:

Columnar {otals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Ve

Iniita! - Pro, 'Wctlcmr or Engineer



DPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2014

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63003
PROJECT TITLE: Aliiaimoku Hale Bullding Improvements DAGS Job No.: 12-29-7515
a CHANGE
N ORDER
(e} LICENSE CHANGE ORDER AMOUNT
E'; |IPRIME NTRACTOR |TRADE NO. AMOLUINT RETAINED
e ———_— — — ——————
Brian's Contracting, Inc. General Contractor ABC-28123 $13,190 S0}  0.00% 5% $0
llIIIIllIl::::::l.lllll.lllllll::::::::::llllllllll.llll::IIIII:IIIII
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT{ TO DATE| CMPL % RETAINED
Color Dynamics Concrate,Painting BC-11207 $54.725 so| 0.00% 10% $0
#DIV/O| 10% $0
#HDW/I 10% $0
#DIVID! 10% 50
#DIV/OI 10% 50
#DIV/OI 10% $0
HOIV/O1 10% $0|
soviot | 10% 50|
#DIV/0! 10% $0
HOIVI0! 10% $0
EDIVI 10% $0
#DIVIOI 10% 50
#Diviol 10% $0
#DIVIO! 10% $0
#DIVIO! 10% 50/
#DIV/0! 10% 50/
#OIV/O! 10% $0
#DIVIO! 10% $0
Total Retzined from Subs $54,725 $0 $0
$67.915 $0
M+ e e e e e e e R R e e R R
uCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| cerlify that the above retentions are correct for this request.

BRIAN'S CONTRACTING, INC.

Name of Contraclor

M Inlﬁa\w&w or Enginear
11/12/2014

By Signature O Dala

NOTE:

Columnar totals shall be equal in dollar value {o that on

the Monthly Estimate Sheet




A STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: ALIIAIMOKU HALE - BUILDING IMPROVEMENTS
BILLING MONTH: October-14 DAGS JOB NO.: 1 2-29-7515 CONTRACT NO.: 63003

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B12-878M $349,688.00 $35,732.00 $313,956.00
Totals: $349,688.00 $35,732.00 $313,956.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
812-878M $0.00 $0.00 $0.00
Totals:
Grand Total: $349,688.00 $35,732.00 $313,956.00

/ K /a1 /2014
Verified By ! DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1
Voucher No. Wag N34

Verified By ()’/ NOV 28 204



